
ID Task Name
1 Silicon
2 Silicon Prototype Mechanical Stave Built
3 L2-L5 Silicon Sensors Released For Production
4 SVX4 Released For Production
5 Successful Readout Of Full Silicon Stave
6 Silicon Module Production Begun
7 All Silicon Sensors Delivered And Tested
8 All SVX4 Chips Produced And Tested
9 All Silicon Hybrids Produced And Tested
10 Silicon Stave Production Begun
11 Silicon Module Production And Testing Complete
12 Downstream Silicon Readout Ready for Installation On Platform
13 Silicon Stave Production Complete
14 South Silicon Complete
15 North Silicon Complete
16 Silicon Ready To Move To DAB
17 Trigger
18 L1 Trigger Cal-Trk Match Production and Testing Completed
19 L2 Silicon Track Trigger Production and Testing Complete
20 L1 Calorimeter Trigger Production And Testing Complete
21 L2 Beta Trigger Production And Testing Complete
22 L2 Trigger Upgrade Production and Testing Complete
23 L1 Central Track Trigger Production And Testing Complete
24 L1 Trigger Upgrade Production and Testing Complete
25 Online
26 Online System Production and Testing Complete
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